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CONTACT DUPLICATING AND RESEAU PRINTER

Purpose

The over-all objective of the current contract is the desfgn, fabrication,
test, and delivery of a Photographic, Step and Repeat, Contact Duplicating
and Reseau Printer. Prime design goals are high-speed automatic operation,
variable format capability, and high resolution with minimum film:
distortion or damage. The delivered equipment will be suitable for opera-
tional use. The printer will accommodate films of 70mm to 93" width with
frame length up to 30 inches and will provide operation in the reseau

mode and selective mode as options.

Activity of this Report Period

Final assembly of the fiim transport and electronic wiring of the printer
is nearing completion. The dodge circuit modifications have been installed
and calibration of exposure-control timing circuits is presently in process

in the printer.

The frame separation detector electronic chassis has been completed and

is waiting for final checkout prior to installation into the printer.

A trip was made to Washington to present the various alternatives in the
design of the frame-separation detector lamp-cell station to the technical
monitors. Various samples of fur and synthetic light seals.were left for
evaluation by the clean-room experts. Thgre were no comments on the

station design.

The frame-separation station was subsequently fabricated and is presently

undergoing assembly and test on the printer.
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Subsystem testing has started approximately one week late due to slippage .
of vendor deliveries of vital electronic components. It is hoped that
this time will be made up as testing progresses.

'
7

A meeting at| __ |on 29 March with Director of GIMRADA, STAT

and the Technical and Contract Monitors extended the target date to |
20 May as a result of component delivery problems. Program will be
completed with reimbursement of cost beyond target cost without additional

fee.

Plans for Next Period

Compietion of preliminary tests and initiation of final demonstration tests.

Problems
System tests will be delayed approximately two weeks due to late vendor
deliveries. Every attempt is being made to make up this lost time.

Contractual status remains unresolved.

Documentation

There was no new documentation this month.

Questions Qutstanding

There are no outstanding questions.
HIGH RESOLUTION STEP ,AND REPEAT PRINTER

Purpose

The purpose of this effort is to design, fabricate, test and deliver in
twenty months a high precision, step and repeat, photographic contact

printer. This printer will be capable of producting photographic contact
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prints of the highest possible quality, resolution, and acutance from roll
films of width varying from 70mm to 93" and in preselected frame lengths

from 5 inches up to a maximum of 30 inches.

Activity of this Report Period

There was no activity this report period.

Plans for the next Report Period

There are no new plans for the next report period.

Probliems

40utstanding problem is resolution of contract status.

Documentation

There was no new documentation this month.”

Questions Qutstanding

Basis for resumption of Printer 2 activity has not been estabiished.
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